


# Web-Enabled Timeline Analysis System (WebTAS)

## Program Management Structure




# Overview

- Problem
  - Solution
  - Structure
  - Responsibilities
  - Summary
- 

# Problem

- Current WebTAS Program Management Structure will not be able to support expanding user community
- No Executive Agent (EA)
  - Need a Service, Command, or Agency to be the WebTAS EA
  - Difficult to impossible to get a funding line in the Program Objective Memorandum (POM) without an EA
- Solution:
  - Use DoDIIS Management Structure
  - Air Force Command and Control & Intelligence, Surveillance, and Reconnaissance Center (AFC2ISRC) be the DoDIIS Executive Agent (DExA) for WebTAS

# Structure - Functional Roles



# WebTAS

## DoDIIS Executive Agent (DExA)

- **AFC2ISRC/IN**

- **Oversee program life-cycle management.**
- **Manages and direct funding resources**
  - Work Program Objective Memorandum (POM) submission
  - Work in conjunction with Service, Agencies and Command representatives to acquire the necessary funding.
- **Oversee WebTAS requirements process**
  - Chair Configuration Control Board (CCB)
- **Act as the primary WebTAS program liaison with Services, Commands, Agencies, and Allied governments**
- **Prepare and implement the WebTAS PMP after coordination with the CCB.**

# WebTAS

## Program Management Office (PMO)

### ● AFRL/IFE

- Plan the overall system development.
- Manage all development, maintenance, configuration management and technical support activities including:
  - Project system engineering
  - Project development and requirements flowdown
  - Project derived requirements
  - Project system design and segment integration
  - Source selection
  - Technology evaluation
  - Budget and cost estimates
  - Cost management
  - Project operations and maintenance
- Provide on-site engineering support systems installation and training
- Contracting
- Document the CCB-approved WebTAS requirements in a Functional Requirements Document (FRD).


# WebTAS Users

- **Voting member of the WebTAS CCB**

- The purpose of the WebTAS CCB is to provide an formal process for software change control.
  - Approves/disapproves and prioritizes all Problem Reports (PRs) and Change Requests (CRs) by Users community with the final decision made by the PMO/DExA.
    - Resource constrained – Funding and Schedule
  - Approving functional allocation to releases
    - What version does the PRs/CRs get implemented in
- Participate in system design review, system testing, and User Conferences

# Summary

- We're building a new WebTAS Program Management Team ( DExA, PMO and Users) that will support the User community today and in the future





# Backup Slides

